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~ Deliver~d Provisional 50X1-HUM
Tyre Ordered in Septemtxv  Delivery Date
Oo~cars 50 tons 3 - December 1951 .
Double-deckers 36 - November 1951 =
Jamary 1952
Express train cars 36 - Yovember~December 1751
Pp-flatcars 70 tons 30¢ - First quarter 1952

There are utill rome difficulties %o overcaome in the
manufacture of tle 3 0g and Oo cars., The materials
lacking are “he rollowing: longituo!nal girders WP 2}
(5.9 tons), shet iron 12 mm (L6 ton:),and anfle

iron 2.5 toms.

On 1 October ¢ meeting took place in the Iain Department

for V‘Tchicle Constriction, Ministry for llach.ne Construc-

tion | ‘
the deli‘ery of double -decker and express _

L@n—dbn deliveries of both types SOXT-HUM

of cars would be ompleted this year. According o

the latect informadon from the VVB Lowa, VEB Waprenbau

G8rlitz /2 October195l), drawings Tor the double-deckers

will be completed br the middle of October. The greatest

difriculty as far a' material supply is concerned; is s

the procurcaont of “hick sheet iron of 15, 10 and 20 m

and thia sheet ironsf 1, 1.5, 2 and 2,5 mm. Wasrenbau

G8rlitr has at the rment the following materials

Tor frames for Cabooses /Schlasswagen) - 3, for medium cars - &

For side walls for caboos " -2 " " " .
cahooses ’ > 50X1-HUM
Sheet metal for roofs for esbovses " =1, " "oal
esrite present

difficulties, tie delivery of the 36 double-deckers
and the 36 expruss cars was feasible this year. The
actual state of zomsiruction is as follown:

The lower structares of 2 double-deckers have been
completed at Yeiponbru GBrlitz,

The skeleton frmeworks of 6 express train cars are
ready at VVB Lowi, VEB \agronbau dautzen. 50X1-HUM

The plans for the S=axled Pp flatcars,vhich were being
constructed to conform with the altercd load;vere

rovised in a discission on 2l Septewmber 1951, as sug-
gested by Director Goneral Drwin Kvaner., Wagronbau
G8r1ite will produze by 10 October a new projeét and

a revised construction for the rcnovable cidese. The
supply requivenents of Wagromvau G¥rlitz will be sub=
aitted sepoiatelys. The gathering of information corcernivg
ordered railroad car material will be continued. It will
be possible io make a more exact survey of the situation
with regard “o orders at the end of the month.
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